COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/26/2007

ESTIMATE SUMMARY 11:07:13
CONTID: C15107R ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15107R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 282.( DAYS TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
Henson Creek Bridge PERCENT TIME: 61.57 ORIG TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
PROJECT NO: BR 149A-022
Henson Creek Bridge
NAME OF ROAD: 149A
PROJECT COUNTIES: HINSDALE
CONTRACTOR:
G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 04/26/2007 DATE TIME STARTED 07/19/2006
3354 C ROAD DATE LET 06/22/2006 DATE WORK BEGAN 08/21/2006
DATE AWARDED 06/29/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/19/2006 DATE ACCEPTED
PALISADE CO 81526 970-434-6102 DATE NOTICE TO PROCEED 07/19/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,443,323.18 PARTICIPATING $ 387,014.88 $ 77,046.90
AWARD PROJECT AMT: ¢  1,373,363.18 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.81% TOTAL EARNINGS 387,014.88 77,046.90
FUNDS AVAILABLE: $ 1,056,308.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 387,014.88 77,046.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,444.54 -1,948.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 377,570.34 75,098.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 377,570.34 75,098.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75,098.15
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 RESET GROUND SIGN 17.000 0.000
EACH 0.000 0.00
264.00000 0.000 0.00
0065 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0070 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
247.00000 0.000 0.00
0075 212-00006 SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.100 0.000
ACRE 0.000 0.00
7,000.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 20.000 0.000
1B 0.000 0.00
45.00000 0.000 0.00
0090 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 230.000 0.000
sy 0.000 0.00
5.50000 0.000 0.00
0095 304-06007 AGGREGATE BASE COURSE (CLASS 6) 193.000 0.000
cy 0.000 0.00
131.00000 0.000 0.00
0100 304-07000 AGGREGATE BASE COURSE (CLASS 7) 69.000 0.000
TON 0.000 0.00
104.00000 0.000 0.00
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
375.00000 0.000 0.00
0110 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 351.000 0.000
TON 0.000 0.00

157.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 22.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0120 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 391.000 0.000
GAL 0.000 0.00
16.80000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0130 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 0.000
LF 0.000 0.00
14.40000 0.000 0.00
0145 614-00011 SIGN PANEL (CLASS 1I) 9.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0150 614-00200 STEEL SIGN POST (U-2) 10.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 0.500 0.056
LS 0.000 0.00
25,060.00000 0.056 1,403.36
0160 626-00000 *MOBILIZATION 0.500 0.179
LS 0.036 6,044.40
167,900.00000 0.215 36,098.50
0165 627-00001 *PAVEMENT MARKING PAINT 2.000 0.000
GAL 0.000 0.00

300.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 80.000 0.000
SF 0.000 0.00
100.00000 0.000 0.00
0175 630-00000 *FLAGGING 2,900.000 70.500
HOUR 28.000 705.60
25.20000 98.500 2,482.20
0180 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 30.000
DAY 6.000 612.00
102.00000 36.000 3,672.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 39.000
DAY 5.000 2,580.00
516.00000 44.000 22,704.00
0190 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
180.00000 1.000 180.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 6.500
EACH 2.000 96.00
48.00000 8.500 408.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000 12.000
SF 0.000 0.00
18.00000 12.000 216.00
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 38.000
DAY 8.000 816.00
102.00000 46.000 4,692.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 0.000 0.00
24.00000 15.000 360.00
0220 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 100.000 7,700.00

77.00000 100.000 7,700.00
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
12.00000 25.000 300.00
0230 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.500
LS 0.000 0.00
13,800.00000 0.500 6,900.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 48,319.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 7,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 4,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 900-00014 *ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR TEMPORARY 1.000 1.000
SIGNALS
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0440 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

ADDED BY CO #2, MCR #1
EACH 0.000 0.00

30.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
ADDED BY CO#2, MCR #1
EACH 0.000 0.00
30.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 579,382.80 $ 51,069.0058 123,511.06
CAT NO0300 STRUCTURES
0270 202-00425 REMOVAL OF BRIDGE RAILING 219.000 0.000
LF 110.000 1,980.00
18.00000 110.000 1,980.00
0275 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
L S 0.250 7,437.50
29,750.00000 0.250 7,437.50
0280 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0285 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 334.000 0.000
SY 88.000 10,516.00
119.50000 88.000 10,516.00
0290 202-05150 SANDBLASTING 443.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0295 206-00000 STRUCTURE EXCAVATION 2,091.000 2,091.000
cY 0.000 0.00
36.00000 2,091.000 75,276.00
0300 206-00100 STRUCTURE BACKFILL (CLASS 1) 366.000 0.000
cy 0.000 0.00
77.00000 0.000 0.00
0305 206-00200 STRUCTURE BACKFILL (CLASS 2) 901.000 901.000
cY 0.000 0.00
12.50000 901.000 11,262.50
0310 206-00360 MECHANICAL REINFORCEMENT OF SOIL 366.000 0.000
cy 0.000 0.00

25.00000 0.000 0.00
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0315 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
3,050.00000 0.000 0.00
0320 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
3,050.00000 0.000 0.00
0325 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.676
LS 0.000 0.00
4,560.00000 0.676 3,082.56
0330 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0335 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
114.00000 0.000 0.00
0340 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 60.000 0.000
TON 0.000 0.00
157.00000 0.000 0.00
0345 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 0.000
TON 0.000 0.00
930.00000 0.000 0.00
0350 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 98.000 0.000
SY 0.000 0.00
4.50000 0.000 0.00
0355 506-00224 RIPRAP (24 INCH) 50.000 0.000
cy 0.000 0.00
58.00000 0.000 0.00
0360 509-00000 STRUCTURAL STEEL 46,231.000 0.000
1B 0.000 0.00
1.88000 0.000 0.00
0365 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,095.000 285.000
1B 0.000 0.00

4.30000 285.000 1,225.50
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PCN: 15107R-BID ESTIMATE RUN 04/26/2007
PROJECT: BR 149A-022 ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0370 515-00120 WATERPROOFING (MEMBRANE) 361.000 0.000
sy 0.000 0.00
18.00000 0.000 0.00
0375 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 64.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00
0380 601-03040 CONCRETE CLASS D (BRIDGE) 227.000 50.010
cy 0.000 0.00
778.00000 50.010 38,907.78
0385 601-03050 CONCRETE CLASS D (WALL) 70.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0390 602-00000 *REINFORCING STEEL 13,626.000 7,098.000
1B 0.000 0.00
1.80000 7,098.000 12,776.40
0395 602-00020 REINFORCING STEEL (EPOXY COATED) 38,863.000 0.000
1B 0.000 0.00
1.10000 0.000 0.00
0400 606-11032 BRIDGE RAIL TYPE 10M (SPECIAL) 241.000 0.000
LF 0.000 0.00
248.00000 0.000 0.00
0405 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 287.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0410 625-00000 *CONSTRUCTION SURVEYING 0.500 0.168
LS 0.000 0.00
25,060.00000 0.168 4,210.08
0411 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 16.810 16.810

CONSTRUCTION SURVEYING
HOUR 0.000 0.00

100.00000 16.810 1,681.00
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ESTIMATE RUN 04/26/2007

ESTIMATE NO: 0005 11:07:13
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
*MOBILIZATION 0.500 0.179
LS 0.036 6,044.40
167,900.00000 0.215 36,098.50
CAT 0300 CURRENT AMT 809,190.38 $ 25,977.90 8 208,753.82
CONSTRUCTION ENGINEERING BID ITEMS
FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
27,100.00000 1.000 27,100.00
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
26,150.00000 1.000 26,150.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT 54,750.00 $ 0.00$ 54,750.00
PROJECT TOTAL CURRENT AMT 1,443,323.18 $ 77,046.90 $ 387,014.88



